SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:30AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 534 Const Calendar Day: 654 Date: 20-Mar-2014 Thursday 04 SOF4;3001§(;F§ 13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer

Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 04:30 Over Time: 01:30
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, cool

Working Day If no, explain:

The FWS crew, including Josh Johnson, worked from a night closure of the #1 lane of the WB bridge,
working on charging the 12" CCSF Water Main in preparation of testing.

The crew arrived at Pier 7 at 2000 and began mobilization to the bridge. By 2300, the crew had

the air relief valve at that location, installing a gage and charging node. At 2245, | talked with Tom
Colombo. He said that there were numerous leaks in the flange connections all along the piping run. He
said that they will be tightening all those connections through this shift. He said it was not likely that they
would be testing tonight or Friday night. More than likely, the testing will be conducted on 3/25.

While | was at CB-19, | noted that the unsupported end of the elbows for the 12" CCSF Water Main, and
the 10" CCSF Sewer Force Main were sagging. Tom Colombo noted it to, and said that when they
charged the 12" DIP, the elbow sagged with the weight. | sent an email to Parsons Brinkerhoff, the
mechanical desgners, informing them of this issue and requesting direction.

| left the bridge at 2300.

Di ary: Dispute
General Comments =
Weekly safety meeting 0800-0900. Track progress of 12" CCSF Water Main testing from a night closure
of the #1 lane of the WB bridge. Misc MEP paperwork and write diaries.
04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC

Welder JNM RICHARD KIIKVEE 5.00 0.00 0.00 5.00 D

Plumber/Pipefitter JNM NARCISO BIAGI 5.00 0.00 0.00 5.00 D

Plumber/Pipefitter FOR TOM COLOMBO 5.00 0.00 0.00 5.00 D

Diary: Dispute
12" DIP testing 123  0-000-000.123 —

established themselves in the lane closure at PP 46 of the WB bridge, installing a testing port by removing

04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 534  Date: 20-Mar-2014 Thursday
Di ary: Dispute
Dehumidification System 128  0-000-000.128
Testing [
At 0930, | met with Charles Bailey, National Air Balancers, at the base of W2 to conduct performance
testing on the west loop dehumidification system. When we went to the dehumidification platform
electricity was going to the unit, the unit was set to manual and the switch illuminated, and the control
panel had a read out, but the reactivation and process air fans were not running. Charles switched it to
auto, and lowered the set point to 20% RH, but the unit still did not come on. He also opened the box,
turned the master switch off and on to reboot, and looked to see if anything was tripped, but still couldn’t
get the unit to operate. Since there was no air moving though the unit, there was no need to proceed with
the Performance Test. Charles B. left the site at 1100.
After Charles B. left, | went to the east anchorage, WB unit, and noted it was running on manual. |
switched it to auto, and the process air shut down (RH was at 41%). After three minutes, the reactivation
air shut down as well (per the label which indicated it would after change of control.)
| sent an email to Bill O'Sullivan asking why the unit was on manual. Also, when on auto, the unit's
process air fans should be running continuously, so | asked him for a reason why it is not. (It was later
learned that Munters had not programmed these unit to run process air continually. The units were set to
manual because they need a SCADA signal to run on automatic.)
I will be going to the EB unit tomorrow to see if the same conditions exist.
CCO0-079 Bid Item: 001 T-MEP-ALS.079  Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
Diary: Dispute
Tower Base MEP-Sump Pump 001  T-MEP-ALS.079 .
Bill O'Sullivan informed me via email that ABF started fitting up the CCO 79 sump pump pipe supports in
the base of the tower skirt.
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR ERIC SPARKS 2.00 0.00 0.00 2.00 D
Di ary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop [
Eric Sparks spent 2 hours verifying the layout of PS-34 and PS-35 pipie supports per the direction given in
the response to RFI3606 and 3607.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 3.00 0.00 0.00 3.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 3.00 0.00 0.00 3.00 D
Plumber/Pipefitter FOR TOM COLOMBO 3.00 0.00 0.00 3.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 534  Date: 20-Mar-2014 Thursday
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~
The FWS crew, including Josh Johnson, worked from a night closure of the #1 lane of the WB bridge,
spending 2 hours mobilizing to the work location, and 2 hours demobilizing at the end of the shift. The
pipefitter's union agreement gives them 8 hours of pay for 7 hours, and a 12% shift differential for night
work. The extra hour will be costed under CCO 354 as part of the mobilization.
Bill Beliakoff provided safety coordination for 4 hours which is part of the CIC and will be charged under
CCO 354.
In addition to equipment used in the night's operations, the crew used 3 crew trucks, a light tower and a
port-a-potty on a trailer which will be charged to CCO 354.
CCO-365 Bid Iltem: 001 0-CIC-EFA.365 CIC - Dehumidification System
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 001 0-CIC-EFA.365
Change of Character [
It took approximately 15 minutes for Charles Bailey and | to access the west loop dehumidification
platform and 15 minutes to return to the base of W2, for a total of 1/2 hour of mobilization.
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